EXHIBIT 300 Ull 014-000000014

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-31
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-07-31
Date of Last Exhibit 300A Update: 2012-07-31
Date of Last Revision: 2012-08-31

Agency: 014 - Department of State Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Travel Manager Program

2. Unique Investment Identifier (Ull): 014-000000014

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

This investment is geared towards complying with the Federal Travel Regulation (FTR) that
mandates the enterprise-wide use of a GSA approved e-Travel solution. More specifically,
this investment involves migrating from the GELCO-based Travel Management System to
CW Government Travel's e2 Solutions (the e-Travel offering selected by the Department) and
operating the legacy travel management system until the transition to e2 Solutions is
complete. In addition to the government-wide share-in cost savings and other gains noted
in GSA's business case, this investment will yield two major operational improvements: - The
productivity gains/reduced transaction fees derived from using an Online Booking Tool. This,
coupled with lower travel agent fees, will likely lead to improved morale and projected airline
booking fee savings of approximately $900K per year. - Worldwide paperless processing
including automated electronic routing and approvals, which should yield better
controls/accountability and an expected financial benefit of almost $750K per year. This
investment is dependent on the following Department of State major investments: * JFMS --
the financial systems operated and maintained under this investment generate travel
reimbursements * GFACS -- which provides automated feeds of personnel data to ensure
that travel is authorized for only active employees as well as provide e2 Solutions with the
correct bank routing information for reimbursements * IT Infrastructure which provides the
communications backbone needed to access this cloud-based solution from inside the
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Department's firewall.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The Department's vision for empowering diplomacy and development with information and
tools available anytime, anywhere" cannot be achieved without a world-class travel support
system, especially for international travel. This investment addresses this performance gap
through the world-wide deployment of an end-to-end, cloud-based computing solution. This
web-based system promotes more efficient operations through the use of employee
self-service capabilities such as online booking, electronic routing capabilities to streamline
the approval process, and automated interfaces with the Department's financial systems to
ensure more accurate and timely employee reimbursements (of out-of-pocket travel
expenses) . Importantly, these activities can be performed securely at post, at home, or on
the road (using any computer connected to the internet).  The impact of a significant funding
cut is largely dependent on the outcome of GSA's ETS2 acquisition activity. Should CW
Government Travel continue to offer services to government agencies under ETS2, the lack
of full funding would not impact the investment as it would be unnecessary to execute the
contingency activities associated with migrating to a new provider. However, if migrating to a
new e-Travel services provider becomes necessary under ETS2, the effort would undoubtedly
be delayed. This could place the Department in an untenable position should CW
Government Travel pull out of the business once its ETS1 contract ends.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Planned accomplishments for CY12 include: * Complete the phased, global deployment of
e2 Solutions. * Migrate all bureaus and posts to a major new release of e2 Solutions (that
has been designed to improve usability/efficiency). * Retire the legacy Travel Manager
system. * Select an ETS2 services provider and develop a redeployment strategy (if
necessary).

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Planned accomplishments for BY13 include: * Modify and test interfaces to/from ETS1 to
align with product improvements. * Design, develop, and test software enhancements to a "to
be determined" ETS2 offering to support a redeployment under ETS2 (if necessary). * Begin
a phased, worldwide redeployment of a "to be determined" ETS2 offering (if necessary).
Planned accomplishments for BY14 include: * Modify and test interfaces to/from ETS1 to
align with product improvements. * Continue the phased, worldwide redeployment of a "to be
determined" ETS2 offering (if necessary).

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
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specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-08-18
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $16.0 $4.3 $5.7 $6.2
Sub-Total O & M Costs (Including Govt. $3.4 $1.4 $2.3 $1.9
FTE):
Total Cost (Including Govt. FTE): $19.4 $5.7 $8.0 $8.1
Total Govt. FTE costs: $0.6 $0.7 $0.7 $0.9
_ $1.3 $2.1
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2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:
As a contingency, the costs of acquiring a new e-Travel services provider have been added.
This was done in response to GSA's re-compete of the government-wide e-Travel contract.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The contract vehicle listed in row 3 was negotiated by GSA on behalf of the entire federal government to advance the e-Travel initiative. Per
the Federal Travel Regulation (FTR), the Department is required to use this vehicle even though it does not contain an EVM requirement.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-31

Section B: Project Execution Data

Table 11.B.1 Projects

3 e-Gov Travel Service (ETS1) The purpose of this project is to
DME migrate DoS to a GSA approved
e-Gov Travel provider and
ehance e2 Solutions to address
Department of State specific
business requirements.

4 Contingency to support the e-Gov The purpose of this activity is to
Travel Service Il (ETS2) initiative conduct the due diligence
necessary to determine whether
any ETS2 service providers meet
the Department's travel
requirements under this
government-wide initiative
managed by GSA.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

3 e-Gov Travel Service
(ETS1) DME
4 Contingency to
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) (in days)

support the e-Gov
Travel Service Il
(ETS2) initiative

Cost Variance Cost Variance Total Planned Cost Count of
(M) (%) ($M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

Development of User
Driven Enhancements
FY11

This actitivity consists
of the design,
development, testing,

2011-09-30

2011-09-30

0.00%

and documentation of
e2 Solutions
enhancements funded
by the Department to
address DoS specific
business
requirements not
addressed by the
ETS1 offering used by
the Department. Most
of these
enhancements
address requirements
related to overseas
travel.

3 Program Management 2011-09-30 2011-09-30 364 0 0.00%
(PMO)

4 Due Diligence and Evaluate ETS2 2011-09-30 2011-09-30 272 0 0.00%
Vendor Selection offerings and develop
recommended ETS2
services provider for
the Department.
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Section C: Operational Data

Metric Description

% of TDY travel
vouchers processed
via fully automated,

end-to-end travel
service system
(Travel Manager or
eTS)

# of quality reports
available to
management on
travel costs and
related information

% of travel
reservations
worldwide booked via
self-service on-line
tool

Time required to
generate automated
reimbursements to
overseas employees
supported by E-2
solutions.

Percentage of Section
508 compliant
systems.

Unit of Measure

percent

number

percent

average days

percent

FEA Performance
Measurement
Category Mapping

Process and Activities
- Management and
Innovation

Technology -
Information and Data

Process and Activities
- Management and
Innovation

Customer Results -
Customer Benefit

Customer Results -
Customer Benefit

Measurement

Condition

Over target

Over target

Over target

Under target

Over target

Baseline

35.000000

3.000000

0.000000

6.000000

0.000000

Table 1.C.1 Performance Metrics

Target for PY Actual for PY Target for CY

85.000000

18.000000

15.000000

3.500000

50.000000

Reporting
Frequency
95.000000 95.000000 Semi-Annual
45.000000 21.000000 Monthly
39.000000 15.000000 Semi-Annual
3.500000 3.500000 Semi-Annual
50.000000 100.000000 Semi-Annual
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